
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:08 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 528 Date: 06-Feb-2012 Monday

Approved Date:

Shift Hours: 06:15 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 881

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cool

•Email review
•0800 SAS Staff Meeting
•Generate detailed responses to Submittal 2550 Rev 26, and 27 – WBA Weekly Weld Reports. I sent
questions for clarification to METS and they responded this morning. I incorporated them into Rev 26 and
auctioned it to Stanley Ku. In the afternoon I auctioned it to April Smith for finalization. Rev 27 took the
rest of the afternoon.
•Met with Wenyi Long, Bob Kick, James Duxbury, and Nhan Vo about RFI 2698 – Hinge A Restraint
Bracket Redesign at 1300 hrs today. It was agreed that TY Lin will use CCO 120 to draft up new plan
sheets for the new Restraint Brackets. Wenyi agreed to send out an email directing TY Lin to begin under
CCO 120.
•1430 hrs Hinge K meeting. The Superbent is no longer useful for the Hinge K closure pour because it is
out of position. It was placed on a radial skew but the closure pour is a square pour.
•Continue with response to Submittal 2550 R28.
•Today was supposed to be the first day of drilling for the Hinge KW tie-down micro-piles. The area was
not available for ABF, so the drilling contractor, Hillside Drilling, had to be placed on standby.

I accrued 2 hours of overtime covering the Contractor’s hours and getting caught up on responses to
Submittals.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 528 Date: 06-Feb-2012 Monday

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HILLSIDE DRILLING INC.

Diary: Dispute

CCO-208-Work for duct Bank- 001 0-HKC-000.208

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV
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